Work Schedule	**Sample Work Schedule**													
November 20, 2008														
Task	**Now-1/19**	**Wk 1/22**	**Wk 1/29**	**Wk 2/5**	**Wk 2/12**	**Wk 2/19**	**Wk 2/26**	**Wk 3/5**	**Wk 3/12**	**Wk 3/19**	**Wk 3/26**	**Wk 4/2**	**Wk 4/9**	**Wk 4/16**
Bldg. permit application														
Setup/demo														
Framing and eaves														
Roofing														
Exterior painting														
Windows, siding and exterior trim														
Plumbing														
Electrical														
HVAC														
Inspections														
Insulation														
Walls / ceilings														
Tile														
Template shower doors								*						
Interior doors and trim														
Interior painting (rough)														
Wood floors														
Vanity cabinets														
Template counters											*			
Wardrobe cabinets, millwork														
Install counters													*	
Finish mechanical														
Final painting														
Hardware														
Final inspections														
Install shower doors														?