



WORK SCHEDULE	Sample Client									
	Lexington, MA									
	5/18	5/25	6/1	6/8	6/15	6/22	VACATION WEEKS			
Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	6/29	7/6	7/13	7/20	
	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10
Demo and wall framing	█									
Doors/ Windows/ Siding		█								
Plumbing		█								
HVAC			█							
Electrical			█							
Insulation/ Inspections/ Plaster					█					
Tiling					█					
Interior carpentry						█				
Wood flooring						█				
Install kitchen cabinets							█			
Template counters								X		
Interior painting								█		
Built-ins installed									█	
Counters, Stone									X	
Finish mechanicals									█	
Project close out										█