



Contract Summary

April 22, 2015		Sample Client
		Lexington, MA
Accepted/ Declined	Price	Change Order Requests
1 Undecided	450	Supply and install phantom screen at new the new doorway
2 Undecided	675	Supply and install custom mirror to match photo
3 Undecided	3100	Install make up air for the new range hood per code
		TOTAL ACCEPTED CHANGES
		Contract Summary
	124000	Original Contract Price
	124000	Current Contract Price
	0	New Change Orders
	124000	New Contract Price
	5000	Less Previous Payments
	119000	Remaining Payments